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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  A final sealed PS&E package was submitted to the Dallas District on May 15, 2017. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  MCM is the apparent low bidder at $37,641,150, 

at 4.85% below the estimate.  There are 27 months of barricades.  TxDOT is placing safeguards in 

the MCM contract to ensure a timely schedule.  Pre-construction meeting has not yet been 

scheduled. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 15, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: September 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
August 17, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed.   
 
Frontier Communications ς  Work is 99% complete.  Estimated completion is September 2017.   
 
Charter Communication ς Complete 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in August 2017. 
 
UTRWD ς Working on design for an additional crossing.  Working with City of Denton on joint use 
agreement.  The agreement is in review.  Hiring contractor for casing; getting reimbursable pack from 
TxDOT.  Contractor began casing the line.  Anticipate completion by end of August 2017.   
 
Grande ς  Aerial relocations complete.  Currently about 80% complete with underground relocations.  
Estimated completion is in August 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered.  Two new turn lanes are being added to the plans.  Sent new adjustments to the 

utility providers. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: August 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: March 2018 

Firm:  TxDOT Let Date: March 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

PROJECT STATUS AS OF Tuesday, August 29, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 

 
FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining.  Cemetery designation released 
(State ROW take area) on Aug 3, 2017 so acquisition can begin.  Initial offer made on 
Aug 10, 2017. 
 
Utility relocations: already started thru March 2018.  Upper Trinity Regional Water 
District (UTRWD) water line relocation/adjustment, if needed, for transverse crossing 
(FM 720 c/l Sta 272+00) is on critical path.  Test holes currently being performed to 
assess if water lines are clear of roadway construction.   
 
100% PS&E (Design):  est. August 2017 for current project scope; although planned 
developments and revisions to local roads within the corridor will likely result in on-
going design changes until the project lets.   
 
Project Letting: Scheduled for March 2018.  Moved up due to positive news on 
cemetery issues, Parcel 15 acquisition timeline, utility relocation timelines.  
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications (A+B bidding: low bid plus time) will be included in the construction 
plans.  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
August 17, 2017 

 
 

CoServ Electric ς  Aerial permit approved; designing underground.  Estimated completion date is not 
yet available.  CoServ coordinating with Suddenlink for transfer of Suddenlink lines to CoServ poles. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Relocations have begun on the 
north end of the project.  Placing is nearly completed, and splicing is underway.  Estimated 
completion date is November 2017. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Anticipate beginning of construction in September 2017.  Estimated completion date is 
November 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict.  UTRWD hopes to install casing; 600 feet found to be in 
conflict.  Adding additional casing for crossing.  UTRWD and TxDOT are discussing other options for 
relocation of 600 feet in conflict within the needed timeframe. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.   
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  Received plans on 7-19-17.  
!ƴǘƛŎƛǇŀǘŜ сл ǘƻ фл Řŀȅǎ ƻŦ ŎƻƴǎǘǊǳŎǘƛƻƴ ǘƛƳŜ ǳǇƻƴ /ƻ{ŜǊǾΩǎ ŎƻƳǇƭŜǘƛƻƴΦ  Lƴ ŘƛǎŎǳǎǎƛƻƴs with CoServ. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement. 
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 1, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager: Richard Williford                        

Contractorôs Superintendent:  Matt Tinch    Phone: (214) 984-1598                                         

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  December 2017 

 

 

Current Activities : 
 

Current activities include:  Continuing roadway excavation and embankment for Phase 2; placing 

cement subgrade asphalt base for Phase 2; tying steel for concrete paving for Phase 2 and SW3P. 

 

Narrative description of last monthôs activities:  Roadway excavation; embankment; cement and 

asphalt base; MSE wall; SW3P. 

 

Narrative description of activities planned for next month:  Cement base and asphalt for Phase; 

tying steel; concrete paving; SW3P. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Paving northbound lanes. 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E:  May 2014 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: December 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 2, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                     Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  December 2017   

 

 

Current Activities :   
 

Current activities include:  Placing sidewalks and excavation on southbound side at State School.  

Continue sound wall hand work then painting. 

 

Narrative description of last monthôs activities:  Milling up detour area and placing sidewalks. 

 

Narrative description of activities planned for next month:  Placing lime on southbound side of 

State School Road.  Painting sound walls. 

        

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Placement of cement paving State 

School Road southbound.  Finishing sound wall and placing curb inlets and sidewalks. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

ASDFASDFSSSSSS 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: September 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 1, 2017 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:  Alex Bernard                   Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  September 2017 

 

 

Current Activities :  
 

Current activities include:  Continue working on placing concrete for sidewalks and ADA ramps; 

placing sod on parkways; and punch list. 

 

Narrative description of last monthôs activities:  Worked on placing sod, sidewalk, and ADA ramps; 

punch-list items. 

 

Narrative description of activities planned for next month:  Working on punch-list items. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  The draft EA has been submitted and is under review.  Sub-consultant has addressed 

comments on EA and resubmitted.  SFP received on July 20, 2017.  The public hearing was held 

on August 17, 2017, from 6:00 to 8:00 p.m. at Sanger High School.  There were 173 in attendance 

(144 public, 24 staff, and 5 public/elected officials).  The ENV team is consolidating written 

comments and will be working to address comments over the next month.  Upon completion, the 

EA can be submitted for review. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All but four final 

ROW parcel maps and descriptions have been submitted to TxDOT.  There are currently four 

parcels that will require the use of an abstracting service to research the deeds to those properties 

since the current owner cannot be identified. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ Schematic:  Received comments from TxDOT on Railroad Exhibit A.  Dannenbaum will 

resubmit as traffic control is developed during PS&E.  Schematic was updated and submitted to 

TxDOT on July 19, 2017, reflecting the removal of the center median.  The project now has a 

continuous left-turn lane through the entire project with the exception of the approaches to IH 35 

as there is not enough width to provide a left-turn lane.  All typical sections and cross sections 

have been updated as well. 

¶ PS&E:  Anticipate start of PS&E work in the fall. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: February 2018 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT. 

¶ Construction:  Bids were received on May 11, 2017.  The construction contract was awarded to 

Zachary Construction Corporation in June 2017.  The project was bid and will be constructed as a 

single job.  Initial project set-up and mobilization are underway.  Initial project set-up and 

mobilization are underway.  The City of Denton and Zachary Construction Corporation are 

coordinating the beginning of major construction work with the final utility relocation efforts.  

Major construction work is anticipated to begin in September of 2017 in specific areas clear of all 

utilities.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: January 2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Construction Let Date: May 11, 2017 

Key Contact: Chad Allen Construction Complete: Summer 2019 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project is being planned. 

¶ I -35E Corridor:  The surface paving for the north- and southbound main lanes is underway and 

will continue into September.  The new lanes are completed south of Lewisville Lake.  There will 

be various nightly lane closures along the I-35E corridor north of Lewisville Lake to complete this 

work.  The additional north- and southbound I-35E main lanes are being opened as these paving 

operations are completed. 

¶ FM 407:  The intersection opened in its final alignment in July.  Crews are finalizing the decorative 

paving and aesthetic work.  North to southbound U-turn shut down due to aesthetic work but 

expected to open in early September. 

¶ Garden Ridge Boulevard:  The additional lanes on the Garden Ridge Boulevard overpass are 

scheduled to open the first week of September.  The Garden Ridge bridge will have two lanes in 

each direction and a turn lane in each direction.  The north and southbound frontage roads will 

meet at a signalized intersection on each side of the bridge. 

¶ New southbound Lewisville Lake Bridge:  The north- and southbound frontage roads opened over 

the weekend of August 19.  The pedestrian/bike walkways are scheduled to open in early 

September. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ Oak Drive/Lake Dallas Drive:  The Oak Drive/Lake Dallas Drive intersection and the north-to-

south U-turn opened in July.  The south-to-north U-turn is scheduled to open in August.  The 

northbound frontage road through Lake Dallas will open to two lanes in September. 

¶ Turbeville  Road/Hundley Drive:  The additional lanes of Turbeville Road/Hundley Drive will 

open in the next two weeks. 

¶ Swisher Road:  The northbound entrance ramp from Turbeville Road/Hundley Drive is closed 

through August.   

¶ Corinth Parkway Bridge:   New northbound exit ramp (459) to Corinth Parkway being constructed 

north of Swisher Road will open this week.  Aesthetic work on the Corinth Parkway intersection 

will be completed this summer. 

¶ Post Oak Bridge:  The additional lanes on Post Oak bridge are now open. 

¶ Teasley Lane:  The southbound exit to Teasley Lane has shifted onto permanent alignment. 

¶ US 377/Fort Worth Drive:   All of the north- and southbound entrance and exit ramps between Teasley 

Road and Fort Worth Drive in Denton will be shifted into their new alignments in August. 

¶ McCormick Street:   The southbound I-35E frontage road will be closed between McCormick 

Street and Lindsey Street for approximately two weeks in August. 

¶ North Texas Boulevard:  The northbound entrance ramp from North Texas Boulevard, the 

southbound exit ramp to North Texas Boulevard, and the southbound entrance ramp from North 

Texas Boulevard are scheduled to open in August.  The southbound I-35E entrance ramp from 

North Texas Boulevard and the northbound I-35E exit ramp to McCormick Street are scheduled to 

open in August.  The U-turn lanes on each end of the bridge are scheduled for completion in 

August.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

¶ VE study for the frontage road project held on August 18, 2017.  Several cost savings ideas were 

identified, and the consultant should have some recommendations in the next few weeks. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not 

have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job.  ITS met with 

TxDOT Dallas District regarding future funding opportunities.  It was decided that Denton County 

should begin advanced planning to get project ready for Proposition 7 funding in FY 2018-2019. 

¶ Planning:  The commissioners court approved TNP as the most qualified firm for the US 377 

project.  ITS met with TNP on July 25, 2017, to discuss the project scope.  TNP is in the process of 

providing a draft scope based on the meeting.  TxDOT will then confirm scope, and ITS will then 

coordinate review of the cost with TxDOT. 

 

  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


